BILL NO. S-87-10-23

SPECIAL ORDINANCE NO. S-275-87

AN ORDINANCE approving Change Order No. 1 (Final) for Res. 907-87, Charlotte Avenue Sanitary Sewer, with Land, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 (Final) for Res. 907-87,, Charlotte Avenue Sanitary Sewer, with Land, Inc., in connection with the Board of Public Works and Safety, for:

> this is a "Project Close Out" change Order, based on final measurements, the quantities of some items have been decreased. Overall, this is a "deduct" change order;

involving a net decrease of Three Thousand Two Hundred Twenty-One and 35/100 Dollars ($3,221.35), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Charles B. Redd
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.

DATE: 10-13-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd, seconded by Eisbart, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
~~SOLARICO~~	✓				

DATE: 10-27-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~(RESOLUTION)~~ NO. S-275-87 on the 27th day of October, 19 87,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of October, 19 87, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 28th day of October, 19 87, at the hour of 3:00 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

77-172-28

9/30/87

CHANGE ORDER

Change Order No. 1 (Final)
Project No.
Name of Project: Charlotte Avenue Sanitary Sewer

Resolution No. 907-87
Board Order No. 10-86
Date: 9-15-87

To: Land, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
		"SEE ATTACHED SHEET"			
			Total Decrease	3,221.35	
			Total Increase		
		Net (Decrease) ~~(Increase)~~	Contract Price	3,221.35	

The sum of $ 3,221.35 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 31,087.00
Current Contract Price Adjusted by Previous Change Order	$ 31,087.00
New Contract Price including this Change Order	$ 27,865.65

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] Chief Engineer Date 9-23-87

Accepted by: [signature] Contractor Date 9-21-87

Approved by: [signature] City Engineer Date 9-28-87

Approved by: [signature] Owner Date 9-30-87

[signature]

[signature]

Attested by: [signature] Clerk Date 9-30-87

ATTACHMENT TC 1 CHANGE ORDER

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
1	5.5 LF	8" Sewer Pipe	15.70	86.35	
5	100 CY	#53 or #73 Special Backfill	9.00	900.00	
6	300 SY	6" Limestone	4.10	1,230.00	
7	20 SY	6" Concrete Driveway	23.25	465.00	
8	100 LF	Field Tile	3.00	300.00	
9	480 SY	Restoration - Seeding	.50	240.00	
			Total Decrease	3,221.35	
			Total Increase		
		Net (Decrease) (~~Increase~~)	Contract Price	3,221.35	

Change Order No. 1 (FINAL)

Resolution No. 907-87

Board Order No. 10-86

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This is a "Project Close Out" Change Order. Based on final measurements, the quantities of some items have been decreased. Overall, this is a "deduct" change order.

2. Will proposed change alter size of the project? Yes_____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

Tom Gountras Project Engineer

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 (Final) for Res. 907-87, Charlotte Ave. Sanitary Sewer

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 (Final) for Res. 907-87, Charlotte Avenue is a "Project Close Out" Change Order. Based on final measurements, the quantities of some items have been decreased. Overall, this is a "deduct" change order. Land, Inc. is the contractor.

A-87-10-23

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of $3,221.35

ASSIGNED TO COMMITTEE

BILL NO. S-87-10-23

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 (Final) for Res. 907-87, Charlotte Avenue Sanitary Sewer, with Land, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
	CHARLES B. REDD CHAIRMAN	
	PAUL M. BURNS VICE CHAIRMAN	
	THOMAS C. HENRY	
	BEN A. EISBART	
	SAMUEL J. TALARICO	

CONCURRED IN 10-27-87

SANDRA E. KENNEDY
CITY CLERK